

Project Start Date: 02/03/2025				Feb		Mar		Apr		May		Jun		Jul		Aug		Sep		Oct		Nov		Dec		Jan		Feb		Mar		Apr / Mar		Apr / May																																		
Project Name: NORPC: Fire Tower Rd - LA HWY 445 Corridor Study		5-Feb	10-Feb	17-Feb	24-Feb	3-Mar	10-Mar	17-Mar	24-Mar	31-Mar	7-Apr	14-Apr	21-Apr	28-Apr	5-May	12-May	19-May	26-May	2-Jun	9-Jun	16-Jun	23-Jun	30-Jun	7-Jul	14-Jul	21-Jul	28-Jul	4-Aug	11-Aug	18-Aug	25-Aug	1-Sep	8-Sep	15-Sep	22-Sep	29-Sep	6-Oct	13-Oct	20-Oct	27-Oct	3-Nov	10-Nov	17-Nov	24-Nov	1-Dec	8-Dec	15-Dec	22-Dec	29-Dec	5-Jan	12-Jan	19-Jan	26-Jan	2-Feb	9-Feb	16-Feb	23-Feb	2-Mar	9-Mar	16-Mar	23-Mar	30-Mar	6-Apr	13-Apr	20-Apr	27-Apr	4-May	11-May
#	Activity	Start	End	Days																																																																
1	NORPC: Fire Tower Rd	02/05/2025	04/27/2026	###	[Green bar]																																																															
2	Kick-Off Meeting	02/05/2025	03/06/2025	###	[Green bar]																																																															
3	PMT Meeting 1	04/16/2025	04/30/2025	###	[Green bar]																																																															
4	PMT Meeting 2	08/08/2025	08/21/2025	###	[Green bar]																																																															
5	PMT Meeting 3	03/01/2026	03/25/2026	###	[Green bar]																																																															
6	PMT Meeting 4	04/01/2026	04/13/2026	9	[Green bar]																																																															
7	Task 3: Existing Data / Plans	03/06/2025	06/13/2025	###	[Green bar]																																																															
	3A: Plan Review & Inventory	03/06/2025	04/21/2025	###	[Green bar]																																																															
	3B: Fatal & Serious Injury Crash Data Review	03/06/2025	06/13/2025	###	[Green bar]																																																															
	3C: Demographic Profile	03/06/2025	04/21/2025	###	[Green bar]																																																															
	3D: Land Use	03/06/2025	04/21/2025	###	[Green bar]																																																															
	3E: Transportation Vulnerability Data Review	03/06/2025	06/13/2025	###	[Green bar]																																																															
8	Task 4: Data Collection	04/21/2025	06/04/2025	###	[Green bar]																																																															
	4A: Infrastructure & Utilities Data	04/21/2025	06/04/2025	###	[Green bar]																																																															
	4B: Motorized Traffic Counts	04/21/2025	06/13/2025	###	[Green bar]																																																															
	4C: Non-Motorized Data Collection	04/21/2025	06/13/2025	###	[Green bar]																																																															
	4D: Turning Movement Counts	04/21/2025	06/13/2025	###	[Green bar]																																																															
	Public Meeting 1	05/07/2025	06/26/2025	###	[Green bar]																																																															
9	Task 5: Existing Conditions Evaluation	06/04/2025	07/07/2025	###	[Green bar]																																																															
10	Task 6: Conceptual Plans & Typical Sections/Interchanges	08/29/2025	03/23/2026	###	[Green bar]																																																															
	6A: Design Year Traffic & Analysis	08/29/2025	01/28/2026	###	[Green bar]																																																															
	6B: Roadway	12/12/2025	03/23/2026	###	[Green bar]																																																															
	6C: Interchange	12/12/2025	03/23/2026	###	[Green bar]																																																															
	6D: Preliminary Purpose & Need	12/12/2025	03/15/2026	###	[Green bar]																																																															
	Public Meeting 2	02/12/2026	04/01/2026	###	[Green bar]																																																															
11	Task 7: Costs / Program of Projects	03/01/2026	04/09/2026	###	[Green bar]																																																															
12	Task 8: Draft Review	02/12/2026	04/15/2026	###	[Green bar]																																																															
13	Task 9: Final Deliverables	03/20/2026	04/23/2026	###	[Green bar]																																																															

◆	Task Delivery Date
⊕	PMT Review
⊗	RPC Review
□	Public Meeting