

**Administrative Amendment Approved October 5, 2011
Transportation Improvement Program – St. Tammany Parish
Highway Element – Financially Constrained**

Project Number	Project Description	Proposed Improvement	MPO Area	Project Sponsor	Priority*	Work Phase	Est. Cost	Cost + Contingency	Federal Share	Fund Source	Fiscal Year	Status
H.006599	Tammany Trace Camp Salmen Connector	Bikeway/Ped. Improvement	SL	St. Tammany	1, 2	C	410,000	410,000	363,000	TE=219K Demo=144K	2012	Change in Fiscal Year
H.009341**	LA 1077 at LA 1085/Bootlegger Rd.	Roundabout	M/C	DOTD/St. Tammany	1, 2	C	2,350,000	2,585,000	2,068,000	Acc. Mgmt=1.57M STP<200K=500K	2013	Addition of a footnote

*1=safety; 2=livable communities; 3=state of good repair; 4=economic competitiveness; 5=environmental sustainability

**For information purposes only. Project costs covered by line item in STIP.